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Summary of Activities 

 Contractor delivered the 1st portion of the required upgrades for the automated 
measurement tools needed for the project analyses. ($25,700 contact). 

 MassDEP spent $15,000 of its funds to increase user effectiveness of 
measurement automation tools. (This was unplanned additional state support for 
the project.) Expect these products by September 2008. 

 Began the input of SQG data from project states into the database. 
 Continued work on drafting final project report and organizing project 

information.  
 Additional project information may be found at the NEWMOA website at 

http://www.newmoa.org/hazardouswaste/measures 
 
 
 
Accomplishments and Problems 

 Phase 3 – Data Collection and Transfer – Phase 3 is nearly complete for the small 
quantity generator sector.  

 By conducting project training for field staff in the states of VT, RI, NH, NY and 
WA, these states may begin field assessments in the auto body sector. Due to state 
specific constraints, it appears only the states of NY and WA will be conducting 
field observations in the auto body sector during the grant period. 

Schedules 
 It is anticipated that all phases of the hazardous waste small quantity generator 

sector will be complete by the end of the grant period and phases 1 and 2 (through 
field training) of the auto body sector are now complete. 

 It is planned to present the preliminary performance results for the SQG sector at 
the ERP National Meeting on September 8-9, 2008 in Reno Nevada. 

Funds 
 The project has expended approximately $192,652 of grant funds through June 

2008. As of the end of this quarter, no funding problems are identified to date or 
for the remainder of the project. The needed enhancements to the MassDEP 
automation measurement tools to support this project have been contracted with 
$25,700 of SIG grant funds and $15,000 of MassDEP funds. 
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Estimates 
   

 PHASE 3 – DATA COLLECTION AND TRANSFER (2007 – 2008)  
• Data collection is complete and data input is anticipated to be complete in 

August 2008.  
   

PHASE 4 – DATA ANALYSIS AND REPORTING (2008 –2009) 
 Anticipated project activities include: 

 
• Completing preliminary data analyses for the SQG sector in August 2008 
• Presenting the preliminary SQG performance results at the ERP National 

Meeting on September 8-9, 2008 in Reno, Nevada.  
• Presenting SQG performance results at the NEWMOA Directors Meeting on 

September 18-19, 2008 in Hampton, NH 
• Presenting SQG performance results within the participating project states, to 

various EPA offices and programs, and to other interested parties during late 
Fall and early Winter 2008. 

• Submitting Final Project Report to EPA in December 2008. 
 As indicated in the funding section above, at this point, there appear to be 

sufficient funds identified to successfully complete the project on schedule for 
one sector (hazardous waste small quantity generators) as required by the grant. A 
second sector (auto body sector) has been completed though the field training 
stage. Additional work in the auto body sector will extend beyond the end of the 
project. 
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